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Overview

Radiological Project Work Overview
— Current Project Map

— Parcel C

e Phase II Field Work
e Ship Berth Survey
e Building 253 and 211 Survey

— Parcel E

e 500 Series Reports
e "I Street” SS/SD Removal

— Parcel D-1
— FSS Report Status
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Parcel C SS/SD line removal:

e Phase Il — 14,020 of 14,300 linear feet of SS/SD lines (98%) and
30,135 cubic yards have been excavated.

e Began construction of approximately 2,000 LF of the storm water
drainage system (see Slide 6)

e 29 Trench Units (TUs) Excavated to date:

e 7 — Active trenches (undergoing sampling, survey, and/or
remediation)

e 2 — Radiologically cleared trenches; turned over to CB&I

o 8 — Backfilling/Restoration of trenches (installing drainage
swales/piping)

e 12 — Backfilled/Restored trenches



Parcel C - Phase 11
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Parcel C Storm Water Drainage System
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Terrestrial (soil) Survey Units:

e Survey Units 2, 3, 6, and 7 — Surveys complete
e Survey Unit 9 — Awaiting lab results

e Survey Units 1, 4, 5, and 8 — Characterization sampling and
remediation being performed

Cantilevered (concrete) Survey Units:
e Survey Units 10-13 — Surveys complete



Parcel C Phase II - Field Activities

Collecting swipe sample at Ship Collecting gamma static reading
Berth SU 10 at Ship Berth SU 10



Removal and survey of ventilation system
« 89% removed

Building 211 “"Wooden Extension” demolition
« 75% surveyed and screened

Building 253
« Began characterization surveys of floor surfaces



Staging of Building 211 Extension
demolition debris for scanning

Floor scanning with single wide
detector cart

Floor scanning with multiple detector
array



e Parcel C- Phase I
— Internal Draft North Pier FSS Report

e Parcel E- 500 Series
— Internal Draft Former Shacks 79/80 FSS Report
— Internal Draft 500 Series Area FSS Report
— Internal Draft 707 Triangle Area FSS Report

e Confirmation Samples
— Bldg. 520 confirmation samples awaiting pick-up



“I Street”

« Execution Plan and Design Plan Finalized
« Field work to begin January 2014
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Parce D-

_Phase I

e Phasel

— Gun Mole Pier
e Comments received on Draft FSS report on Dec 5
e Final FSS report anticipated January 13

— Phase I RACR
e Final RACR anticipated January 16

— Confirmation samples
e Gun Mole Pier samples awaiting pick-up



Phase 11

Phase II

Completed 100% removal of the SS/SD lines at Parcel D-1

Ongoing survey and sampling of the excavated soil on RSY pads and
trench excavation

Soil samples from first round of RSY pads submitted to laboratory
Completed survey and sampling of the wooden railroad ties
Staged railroad ties for T&D



Phase 11

Upcoming work:

e Obtain authorization to backfill SS/SD trench excavations (completion of
data packages is awaiting lab results)

e Transport and disposal of rail ties (completion of data packages for
waste acceptance authorization is awaiting lab results)

o Complete surveys of the NRDL site and Ship Berths
e (Conduct backfill and site restoration at D-1



Parcel D-1 Field Activities

Rail Ties staged for GWS Excavation of SS/SD

Excavation of SS/SD and dust control Excavation of SS/SD



Parcel D-1 Ongoing Work

GWS Survey of excavated soil from
Rail Ties Staged for T/D trench on RSY Pad

GWS Survey of excavated trench
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Mobilization

Site Prep Activities

Waste Characterization of Railroad Ties
Final Status Surveys of the Ship Berths

SS/SD Excavation
SS/SD Survey and Sampling

Backfill/Site Restoration

Field Work Completion & Demobilization

Completed
Completed

Ongoing
Ongoing

Completed
Ongoing

January 2014

February 2014



FSS Report Sgatus

Parqls C,D-1, & E

Free-Released

Final

Draft

Internal Draft
(Data under review)
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Waiting for concurrence for
Free-Release determination



Comments, Questions, Concerns ?



